

Task List Report by Work Stage

Test/Training Company

Job: 960012 - SMITT - Smitt - Spec. Job (69%)

Work Stage & Task Description	Task		Assigned To		Task Date
	Timing *	No.	Initials	Name	
CLEAN2 Interior Clean-up					
Call For Final Inspection	at S	000001	DURHAM	City of Durham	Apr 30,2003
DRIVE Driveway					
Call For Driveway Inspection	1 day PS	000001	DURHAM	City of Durham	Mar 7,2003
ELEC-F Final Electrical					
Call For Final Electrical Inspection	at S	000001	DURHAM	City of Durham	Apr 17,2003
ELEC-R Rough-in Electrical					
Call For Electrical Rough-in Inspection	at S	000001	DURHAM	City of Durham	Mar 11,2003
FOOT Footings					
Apply For Water Service & Meter	5 days PS	000001	DURHAM	City of Durham	Jan 31,2003
Call For Footing Inspection	at S	000001	DURHAM	City of Durham	Feb 7,2003
Call for Temporary Water	2 days PS	000001	DURHAM	City of Durham	Feb 5,2003
FOUND Foundation					
Call for Foundation Inspection	1 day PC	000001	DURHAM	City of Durham	Feb 11,2003
Call For Foundation Survey	at S	000020	SOLOMO	Solomon Survey	Feb 10,2003
FRAME3 Framing 3					
Call For Framing Inspection	1 day PC	000001	DURHAM	City of Durham	Feb 26,2003
GRADE1 Grading & Erosion Control					
Call for Temporary Power	2 days PS	000002	CAROLI	Carolina Electric	Feb 3,2003
Call for Utilities Locator	3 days PC				
HVAC-F Final HVAC					
Call For Final HVAC Inspection	at S	000001	DURHAM	City of Durham	Apr 17,2003
HVAC-R Rough-in HVAC					
Call For HVAC Rough-in Inspection	at S	000001	DURHAM	City of Durham	Mar 6,2003
INSUL1 Insulation at Rough-in					
Call For Insulation Inspection	1 day PC	000001	DURHAM	City of Durham	Mar 19,2003

* AC = After Completion, AS = After Start, PC = Prior to Completion, PS = Prior to Start

Job: 960012 - SMITT - Smitt - Spec. Job (69%)

Work Stage & Task Description	Task		Assigned To		Task Date
	Timing *	No.	Initials	Name	
OP Occupancy Permit					
Cancel Builders Risk Policy for House	at S				May 6,2003
Call For Final Survey	at S	000020	SOLOMO	Solomon Survey	
Call for final power connection	at S	000002	CAROLI	Carolina Electric	
PLUM-F Finish Plumbing					
Call For Final Plumbing Inspection	at S	000001	DURHAM	City of Durham	Apr 29,2003
PLUM-R Rough-in Plumbing					
Call For Plumbing Rough-in Inspection	at S	000001	DURHAM	City of Durham	Feb 28,2003
SURVEY Survey Work					
Install Job Sign and Building Permit	2 days PS				Jan 31,2003
Set up Builders Risk Policy for House	at S				Feb 4,2003
WASH2 Final Pressure Washing					
Apply for Occupancy Permit	at S	000001	DURHAM	City of Durham	May 5,2003

* AC = After Completion, AS = After Start, PC = Prior to Completion, PS = Prior to Start